

Timeline and Project Administration

We are here

TASK	Jan 2010	Dec 2010	Jan 2011	Dec 2011	Jan 2012	Dec 2012	Jan 2013	Dec 2013
LCME PROJECT								
Preparation								
Project Rollout								
•Preliminary database: AY09-10								
•Independent Student Analysis								
•Task Force formation and preparation								
•Self-study Process •Subcommittees Deliberations, Feb-May •S-W-R, executive summary, May-July •Executive Summary completed Sept. •Dissemination of findings, Oct-Dec								
•Revised/updated database: •AY10-11, 11-12								
Submission of Executive summary, ISA and database to LCME				<u>Dec 2011</u>				
•Site Preparation and Mock visit								
Site Survey Visit					<u>March 2012</u>			

March 4-7, 2012