

### Accomplishments This Period

1. Integrated Testing with Epic is underway
2. All 224 Workstations have been ordered for delivery. 18 will be delivered immediately and placed for testing.
3. Migration Scope has completed. Migration will begin in Mid March.
4. Procedures have been loaded in AGFA Test Environment.
5. AGFA Test Environment has been loaded with Enterprise Imaging version 8.1

### Planned Activities Next Period

1. AGFA Archive completed, Migration of 8 million exams will begin.
2. Placement of 18 Testing workstations complete with all desktop integrations (Epic, PS360, Terrarecon, etc.)
3. Rollout of new Workstations to begin
4. Completion of XML integration for Heart and Vascular measurements from carts to AGFA to Epic.
5. Documentation of all modalities for worklisting

Project Status			Things That Keep Me Up at Night
Funding	F	GREEN	<ol style="list-style-type: none"> <li>1. Migration, Can we get and migrate ALL exams?</li> <li>2. Placement of 224 Workstations before Summer?</li> <li>3. AGFA version 8.1 to General Release. We are currently testing on a development release. Full release is expected for April</li> <li>4. The critical Cardio XML integration moving all required measurements.</li> </ol>
Scope	P	GREEN	
Schedule	S	YELLOW	
Resources	R	GREEN	
Overall		GREEN	

### Milestones

	1 <sup>st</sup> Planned Date	Current Projected/Actual	Comments
<i>Project Started</i>	2/1/16	2/1/16	Completed
Phase 1 Charter Approved	5/2/16	11/1/16	Completed
Requirements Approved	6/1/16	11/1/16	Completed
Test Server System Building Starts	7/1/16	7/1/16	Completed
Connectivity Testing Starts	8/1/16	8/1/16	Completed
Functional Testing Starts	9/5/16	8/4/16	Completed

	1 <sup>st</sup> Planned Date	Current Projected/Actual	Comments
Production Software (OVA) Delivery	8/11/16	9/19/16	Completed
PACS Admin Training 1	9/27/16	9/27/16	Completed
HL7 Migration Begins	10/3/16	12/02/16	In Progress
DICOM Image Migration Begins	10/10/16	03/16/17	
AGFA Workflow Assessment Visit	1/10/2017	12/09/16	Completed
Mapped Record Testing Begins	10/24/16	10/24/16	Completed
Integrated Testing Starts	1/30/17	1/30/17	In Progress
End User Acceptance Testing Starts	3/3/2017	3/3/2017	
SuperUser Training Starts	4/4/2017	4/4/2017	
EndUser Training Starts	7/11/17	7/11/17	
Clinician Training Starts	8/22/2017	8/22/2017	
System GoLive	10/1/2017	10/1/2017	

### General Information on This Project

<b>Project Manager</b>	Michael Wilmore
<b>Operational Lead</b>	Kathryn Green & Kathleen Korenda
<b>Project Sponsor</b>	Dr. Rosen
<b>Application Manager</b>	Scott McAdams
<b>Project Description</b>	<p>1) Consolidate several, independent image storage platforms, currently in use. This should lead to potential cost savings.</p> <p>2) Will allow for cross-sharing of images across multiple departments. e.g. Radiology, Cardiology, Vascular surgery. Will improve coordination of care, and set the stage for more integrated care delivery.</p> <p>3) Will set the groundwork for incorporating Health Alliance Radiology onto the platform used by the rest of the enterprise.</p> <p>4) Will facilitate collaboration with non-UMass entities in the future.</p>