

IT PMO Providing IT Project Leadership

Louise Eichman, Executive Director of the UMass Medical School Office of Program Development and Project Management (OPD-EPMO) is pleased to introduce the newly created Information Technology Project Management Office (IT PMO).

The IT PMO was established to provide leadership and set standards for Project Management for all enterprise IT projects by:

- Standardizing core job functions to allow resources to be shifted from team to team and have the same expectations for each project manager.
- Standardizing reporting, ensuring that information shared is delivered in a consistent and standardized fashion.
- Standardizing the toolset that is used to manage the projects.
- Growing the project management community in the skill sets required to manage projects successfully.
- Providing mentoring, training, and guidance to the organizations project teams as they learn and adapt Project Management Best Practices for their deliverables.

The IT PMO employs a clearly defined methodology to ensure successful deliver of all client's projects.

